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Thank you to all of you who were 
able to attend the project open house 
in late July and have fi lled out the 
Tenant Operational Needs Survey. 
The information generated at the open 
house and in the surveys has been 
critical to the development of the draft 
Phasing Plan.

Since July, we have been busy 
compiling survey results, completing 
fi eld investigations, performing 
preliminary pavement design, and 
meeting with contractors to discuss 
construction approaches. Through this 
process we have prepared several 
construction phasing alternatives, 
which are described on the following 
page. We need your feedback on each 

Join us at an Open House 
to learn more about the 

draft construction phasing 
alternatives for the runway 

rehabilitation project. 

WHEN: 
Thursday, December 1, 2005

9:00 - 11:00 a.m.
 

WHERE:   
Arrivals Building Lobby    
7299 Perimeter Rd S.  

SEE YOU THERE!

of these alternatives. Join us at an 
Open House on Thursday, December 1 
from 9:00 to 11:00 a.m. A presentation 
of the construction phasing alternatives 
will start at 9:15 a.m. After the 
presentation, there will be time for 
questions and comments. We look 
forward to seeing you there!

Please direct comments or questions 
to Rick Renaud (206-296-7427 or 
email: rick.renaud@metrokc.gov) no 
later than December 15, 2005. 

Draft Construction Phasing Alternatives 
Ready for Review 

Aerial view of King County International Airport



Phasing/Construction Alternative Operational Condition
1. Nights Only • Requires complete runway closures from 20:30 to 04:00 for about 140 nights.
2. Full and continuous closure

500 tons/hour 
• Requires complete runway closure for about 19 consecutive days.  

3. Full and continuous closure
750 tons/hour

• Requires complete runway closure for about 14 consecutive days. 

4. Full closures on weekends
500 tons/hour 

• Complete weekend closures starting at 20:30 Friday to 04:00 Monday over 
about 10 weekends.

5. Full closures on weekends
750 tons/hour 

• Complete weekend closures starting at 20:30 Friday to 04:00 Monday over 
about 7 weekends.

6. Displaced thresholds and full and 
continuous closures
500 tons/hour 

• Requires 10 days of operating with displaced threshold allowing 6500 feet of 
active runway – no NAVAIDs.

• Requires complete runway closure for about 11 continuous days for paving, 
and 2 weekend days for fi nal paint marking.

7. Displaced thresholds and full and 
continuous closures
750 tons/hour

• Requires 8 days of operating with displaced threshold allowing 6500 feet of 
active runway – no NAVAIDs.

• Requires complete runway closure for about 7 continuous days for paving, 
and 2 weekend days for fi nal paint marking.

8. Displaced thresholds and weekend 
full closures
500 tons/hour 

• Requires 10 days of operating with displaced threshold allowing 6500 feet of 
active runway – no NAVAIDs.

• Requires 7 weekends of full closure.
9. Displaced thresholds and weekend 

full closure.
750 tons/hour

• Requires 8 days of operating with displaced threshold allowing 6500 feet of 
active runway – no NAVAIDs.

• Requires 5 weekends of full closure.

After compiling the tenant operational 
profi les and completion of the 
preliminary design we have evaluated 
nine construction phasing alternatives 
for the rehabilitation of Runway 
13R/13L as described below.

The principle limiting factor in the 
time required for construction and 
returning the runway back into service 
is the regional ability to produce and 
deliver asphalt to the Airport.  Once the 
asphalt production capacity exceeds 
about 750 tons/hour, other factors such 
as availability of asphalt pavers and 
required cooling time begin to impact 
construction times. As a result of these 
variables we prepared construction 
phasing alternatives at two different 
production rates. The fi rst rate of 
500 tons/hour is available by several 
regional contractors. The 750 tons/hour 

Draft Construction Phasing Alternatives

Several other factors will need to be 
considered before the fi nal phasing 
alterative is selected including: impacts 
to airport users, impacts to navigational 
aids, and construction costs.

Paving work at King County International Airport

is only available from a few of the 
regional contractors and may require 
the location of a portable asphalt plant 
in the vicinity of the Airport.  

Note:  In addition to the daytime closures described, alternatives #2-9 will also require 45 nights of full closure 
(from 21:00 to 04:00) to perform runway grooving.
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Geotechnical Investigation
Open House 1:
Project Overview
Pavement Design Analysis 
Compile Tenant Survey 
Feedback  
Draft Phasing Plan
Open House 2: 
Review Phasing Plan 
Construction Management Plan
Selection of the Final Phasing 
Plan
Open House 3: Presentation of 
Final Phasing Plan
Project Bidding
Open House 4: 
Construction Kickoff  

Construction Starts  �

King County International Airport’s 
(KCIA’s) primary runway experienced 
damage during the 2001 Nisqually 
Earthquake. The settlement and 
pavement deterioration, if not 
addressed, would require maintenance 
repairs with increasing frequency 
and potentially increased runway 
and operational restrictions. On May 
13, 2005, KCIA received an FAA 
funding commitment for part of the 
rehabilitation cost. 

The table below shows the anticipated 
Phase 1 project schedule. Phase 
2 construction will be addressed 
next year and is not included in this 
schedule.

Project Background

This project includes rehabilitation 
of KCIA’s primary runway (Runway 
13R-31L) and Bravo Taxiway. The 
fi rst project phase is rehabilitation 
of Runway 13R-31L, scheduled for 
construction in summer 2006. Phase 
1 rehabilitation will overlay the existing 
runway, install edge drains, and 
groove and mark the new pavement. 
Phase 2, the Bravo Taxiway, includes 
rehabilitation of connecting taxiways, 
installing edge drains, re-grading of 

the taxiway safety areas and marking 
of the new pavement. Phase 2 work is 
scheduled for summer 2007.

Project Schedule
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Draft Construction Phasing Alternatives Available for Review and Comment

Join us at an Open House 
to learn more about the 

draft construction phasing 
alternatives for the runway 

rehabilitation project. 

WHEN: 
Thursday, December 1, 2005

9:00 - 11:00 a.m.

WHERE:   
Arrivals Building Lobby      
7299 Perimeter Rd S.  

SEE YOU THERE!

How We Will Communicate With You:
Newsletters: Newsletters will be mailed periodically throughout the project. 

Open Houses: We look forward to seeing you at the Open House on December 1, 2005.   

Individual Meetings: To schedule a meeting with project staff, contact either Rita 
Creighton or Kristin Anderson at the numbers listed below.  

Airport Roundtable: We will periodically present progress overviews at the KCIA 
Roundtable meetings.  

Construction Flyers: Once construction gets under way, we will provide frequent 
construction notices via email and fax. 

Website: For weekly project updates, check our website:  www.metrokc.gov/airport/

Contact Information: Rita Creighton, 206-296-7431, rita.creighton@metrokc.gov
          Kristin Anderson, 206-269-0229 ext.16, kristin@na-company.com  

To be removed from our mailing list, call Rita Creighton at 206-296-7431
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